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Project Status  June 2018 
Project Phase % Completion   Completion Date 

Design  100% Summer 2017 
Construction 0% Summer 2018 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

PD Shooting Range Improvements                                FY18 CIP Update 

KEY FEATURES: 

Consultant:  Lyon Engineering 

Contractor:  TBD 

 

Construction Challenges: 

• N/A 
 

 

Project Manager: 
Ryan Mortillaro, EIT 
(928) 203-5091 
RMortillaro@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY18 Project Budget: $272,500 
 Total Project Budget: $726,250 
  
                               

 

 

 

 

 
         
                                                                     

The Police Department has determined the need for a more functional shooting 
range facility. The shooting range will see improvements to restroom facilities, 
storage, and an additional briefing/presentation room. 

Status:  RFB for the modular classroom was found successful. Classroom is under 
permit review at the State level, and will be delivered soon. Design plans have been 
slightly revised to reflect the purchased classroom. 

The project construction has been postponed until FY20. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
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